Day	Week of Class	Goal of the week	Notes
Feb 8	3	Project Planning (Phase 2)	
Feb 15	4	Creating a basis/outline of project components, meaning creating most of the page layouts and ideas in the Github project itself	
Feb 22	5	Add items/Delete items/Search function	Search Function Not yet implemented
Mar 1	6	Profile creation	
March 8	7	Integrating profiles with items	Item creation working, deletion is not working as intended
March 15	8	Inbox messaging system	
March 22	9	Inbox messaging system	
March 29	10	Accepting/offering trades	
April 5	11	Designing front page, keep working on trading between users	
April 12	12	Finalizing details, making sure all pages are available and all functions are applicable, changing any use cases/previous goals as needed	
April 19	13	Promotional Website (Phase 4)	
April 26	14	Presentation Reheasal	
May 1	15	Capstone Design Conference	

Additional information: We are using Java, HTML/CSS, JS, as well as Google Firebase.